#### **Contents**

Project Your Goals   75% Completed	2
Needs Analysis   50% Completed	3
Value Your Business   25% Completed	
value i eur d'accident de la complete d'accident de la complete de	
Define Marketability Strategy   20% Completed	5
Design Optimal Solutions   40% Completed	6
Implement and Maniter Dian   770/ Completed	
Implement and Monitor Plan   33% Completed	/
Notes	

# Project Your Goals | 75% Completed

OVERDUE	0
COMPLETED	3
REMAINING TASK	(S DUE IN:
7 DAYS	0
30 DAYS	1
90 DAYS	1
ALL TASKS	1



TARGET DATE	TASK	STATUS	RESPONSIBLE PARTY
4/1/24	First meeting - introduction	Completed	Member
4/1/24	Discussion on goals - Scorecard	Completed	Member, Client
4/14/24	Collect information and facts – Life Plan Strategies for Your Business Inventory	Completed	Member
5/1/24	Follow up call to discuss next steps	Not Started	Member, TNG

### Needs Analysis | 50% Completed

OVERDUE 0
COMPLETED 2

REMAINING TASKS DUE IN:
7 DAYS 0
30 DAYS 2
90 DAYS 2
ALL TASKS 2



TARGET DATE	TASK	STATUS	RESPONSIBLE PARTY
4/12/24	Finish collecting necessary information	Completed	Member
4/14/24	Input information for conversion of value	Completed	Member
4/24/24	Present conversion of value analysis	Not Started	Member
5/2/24	Discuss next steps in the process	Not Started	Member, TNG

## Value Your Business | 25% Completed

OVERDUE 0
COMPLETED 2

REMAINING TASKS DUE IN:
7 DAYS 0

30 DAYS

90 DAYS ALL TASKS Notes

TARGET DATE	TASK	STATUS	RESPONSIBLE PARTY
4/1/24	Discuss need for a business valuation	Completed	Member
4/14/24	Estimation of value prepared	Completed	TNG
5/2/24	Follow up call – discuss marketability assessment	Not Started	Member
5/4/24	Present estimation of value	Not Started	TNG, Member
5/12/24	Fill out marketability assessment tool	Not Started	Member, Client
6/2/24	Present marketability assessment	Not Started	TNG, Member
7/14/24	Submit for a full business valuation	Not Started	Member, Client
8/21/24	Present the full business valuation	Not Started	Adams, TNG, Member

### Define Marketability Strategy | 20% Completed

OVERDUE 0
COMPLETED 1

REMAINING TASKS DUE IN:
7 DAYS 2
30 DAYS 2
90 DAYS 4
ALL TASKS 4



TARGET DATE	TASK	STATUS	RESPONSIBLE PARTY
4/6/24	Discuss key employees with client	Completed	Member
4/21/24	Present information on deferred compensation	Not Started	Member
4/21/24	Discuss mergers and acquisition resource	Not Started	Member
7/1/24	Introduction to mergers and acquisition advisor	Not Started	Member, TNG
7/14/24	Call with mergers and acquisition advisor	Not Started	SM2, Member, TNG

### Design Optimal Solutions | 40% Completed

OVERDUE 0
COMPLETED 2

REMAINING TASKS DUE IN:

7 DAYS 1
30 DAYS 3
90 DAYS 3
ALL TASKS 3



TARGET DATE	TASK	STATUS	RESPONSIBLE PARTY
4/13/24	Discuss exit options with The Nautilus Group	Completed	Member
4/14/24	Review the exit options that were discussed	Completed	Member
4/24/24	Present three exit options to the client	Not Started	Member
5/2/24	Open a targeted business planning case	Not Started	Member
5/25/24	Present customized targeted business succession plan to client	Not Started	Member, TNG

## Implement and Monitor Plan | 33% Completed

OVERDUE	0
COMPLETED	1
REMAINING TAS	KS DUE IN:
7 DAYS	0
30 DAYS	0
90 DAYS	1
ALL TASKS	2



TARGET DATE	TASK	STATUS	RESPONSIBLE PARTY
4/10/24	Set up Implement and Monitor	Completed	Member
6/28/24	Review the Life Plan Strategies for Your Business with client	Not Started	Member, Client
9/30/24	Quarterly review of the Life Plan Strategies for Your Business	Not Started	Member, Client



#### Agent Customizable Back page

TNG Member Logo

**TNG Member Headshot** 

**TNG Member DBA** 

TNG Member Eagle/Registered Rep

TNG Member Social Media Links

TNG Member AR/CA Insurance License Numbers

